Hiawatha Avenue Signal System
Improvement Project

October 9, 2012
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3 Phases of Implementation

1. Loop Detectors

2. Cabinets

3. Controllers




Loop Detector Installation




Cabinet
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Schedule

PHASE 1
Begin side street detectors

Xcel closure of Hiawatha

at 28th

NB Hiawatha detectors

SB Hiawatha detectors
PHASE 2

Install Cabinets & Controllers

October 10th

Octo
Octo
Octo

ber 12th-22nd
her 13th-14th

ver 20th-21st

Nov./Dec.



